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Department Statistics: 
Building Permits Issued:  42 
Plan Reviews Completed:  55   
Building Inspections Completed:  146 
Excavation Permits Issued:  19 
Excavation Inspections Completed:  87 
Storm Water Permits Issued:  1 
Storm Water Inspections Completed: 0 
  
 

Projects: 
 

2011 Street Resurfacing:  Construction start has been delayed over two weeks due to rain and 
contractor finishing other work.  Concrete patching on Kent Ave. has been revised based on 
field check with contractor and unit prices within the bid. 

 
2011 CDBG – Robinson Street:  Construction is progressing well along the east side of 

Robinson St. and Rose St.  Curbs, sidewalks, and drives have been installed and work will now 
move to the west side of both streets. 
 
Lindberg Bridge:  Progress on Lindberg includes completion of the concrete support piers and 

caps. Installation of several precast, pre-stressed concrete beams and deck panels is also 
complete.  The bridge should be open to traffic by the start of school on August 22nd. 
 
Harrison Street:  Construction on Harrison Street is progressing well, despite the rainy 

weather.  Much of the underground utility and tunnel work is complete, and work is starting on 
the street, drives, and  sidewalks.  The section between University and Marstellar St. will be 
open by the start of school. 
 
Yeager Road, Phase 1:  Final tracings were submitted to INDOT for review on June 20th. 
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